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Service Contract No:
Buyer:

Vendor:

Terms:

Taxable:
Confirm:

Ship Via:

FOB Code:
Effective Date:
Expiration Date:
Review Date:
Description:

ship To

PO Message:
Contract Amt:
Committed:
Remaining:
Print Method:

SERVICE CONTRACT INQUIRY PUO633
Page 1 of 4

8045576 2 Administrator: 6229 JAMES NELSON, JR.

3 RALPH NEWBERRY

7792 BABCOCK BORSIG POWER
61 AS INVOICED

b4

Y

1 VENDOR TRUCK

2 NONE

10/18/02

04/01/04

03/01/04

DESIGN, SUPPLY, AND INSTALL: BOILER

UPRATE MODIFICATIONS ON UNIT 1 AND UNIT 2,
GSB INTERMOUNTAIN POWER SERVICE CO

14 *%** ATTENTION IPSC WAREHOUSE***¥*
8,589,769.00
8,546,831.86
42,937.14

N None

Authorized for Payment: 8,632,154.00

(Fax), (E)di, (M)ail, (N)one

WHICH ONE? (E=EXIT, P#=PAGE) ?

D10112 15:02 30 NOV 2004

Intermountain Power Service Corp. USER.LIVE.DATA

/%1/ 56”, 200

IP7_036042



PURCHASING SERVICE CONTRACT INQUIRY PU0687
Page 2 of 4

Service Contract No S045576 Effective: 10/18/02
Buyer: 3 RALPH NEWBERRY Expires: 04/01/04
Vendor: 7792 BABCOCK BORSIG POWER Review: 03/01/04

1 Work Release No

Work Release Description WO Number

1: 03-45576 (1) DESIGN, SUPPLY, AND INSTALL: BOILER 02-60456-0
UPRATE MODIFICATIONS ON UNIT 1 AND UNIT 2

2: 03-45576-1 (1) SYSTEM OVERFIRE AIR, FOR UNIT 1 02-60456-0

3: 03-45576-3 (1) REPAIR: TUBE SHIELDS AND SOOTBLOWERS, 03-01324-0

FOR SUPERHEAT PENDANT TUBES

4: 03-45576-4 (1) TIME AND MATERIAL WORK BY TEI, FOR UNIT 1 03-98411-0
BURNER

5: 03-45576-5 (1) OVERFIRE AIR DUCT MECHANICAL/STRUCTURAL 02-60456-20
TIME AND MATERIAL WORK BY TEI, TO MAKE
MODIFICATIONS BEYOND ORIGINAL SCOPE OF
CONTRACT

SELECTIONS ?
Page 1. 9 records were identified.
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PURCHASING

Service Contract No S045576

SERVICE CONTRACT INQUIRY

PU0687
Page 2 of 4

Effective: 10/18/02

Buyer: 3 RALPH NEWBERRY Expires: 04/01/04
Vendor: 7792 BABCOCK BORSIG POWER Review: 03/01/04
1 Work Release No
Work Release Description WO Number
1: 04-45576-8 (1) UNIT 2 OVERFIRE ATR AND PLATEN ADDITIONS  02-60456-0

2: 04-45576-11 (1)

3: 04-45576-12 (1)

4: 04-45576-13 (1)

9TH FLOOR PLATFORM EXTENSION FOR
INSTRUMENT CABINET; EXTENSION ON
FRONT-OF-BOILER WALKWAY

TEI T&M FOR 56 WATER PANEL "PUPS" TO
ELIMINATE ADJOINING WELD JOINTS THAT ARE
WITHIN 5" AT THE OFA WATERWALL PORTS.
MODIFY UNIT 2 JORDAN CONTROL MOUNTING
BRACKETS IN ORDER DRIVE CAN BE REVERSED;
FOR ALL EIGHT (8) BRACKETS ON OFA DUCT

02-60456-70

02-60456-72

02-60456-0

SELECTIONS ?
Page 2.

9 records

were identified.

IP7_036044



PURCHASING CONTRACT WORK ORDERS INQURIY

Service Contract No: S045576
Buyer: 3 RALPH NEWBERRY

Vendor: 7792 BABCOCK BORSIG POWER

2 Work orders

PUQ670

Page 4 of 4
Effective: 10/18/02
Expires: 04/01/04
Review: 03/01/04

Wo No Work Order Desc

02-60456-0 Capital Tracking Work Order
for addition of primary

03-01324-0 PUNCHLIST REPAIRS TO UNIT-1
"BOILER" SECONDARY

03-98411-0 PUNCH LIST REPAIRS TO
BURNERS FROM THE FURNACE

02-60456-20 UNIT 1 "OVER-FIRE CONTRACTOR
COST TRACKER"

02-60456-70 COST TRACKER FOR OVER FIRE
AIR, FOR THE 9TH FLOOR

Contract
Number

5045576
S045576
S045576
S045576

S045576

Contract Name
BABCOCK BORSIG POWER
BABCOCK BORSIG POWER
BABCOCK BORSIG POWER

BABCOCK BORSIG POWER

BABCOCK BORSIG POWER

WHICH ONE? (E=EXIT, P#=PAGE) ?
Page 1. 6 records were identified.
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PURCHASING

Service Contract No:

Buyer:
Vendor:

2 Work orders

CONTRACT WORK ORDERS INQURIY

$045576
3 RALPH NEWBERRY
7792 BABCOCK BORSIG POWER

PU0670
Page 4 of 4

Effective: 10/18/02
Expires: 04/01/04
Review: 03/01/04

02-60456-72

UNIT 2
COST TRACKER"

Work Order Desc

"OVER-FIRE CONTRACTOR S045576
FOR EXTENSION

Contract
Number

Contract Name

BABCOCK BORSIG POWER

SELECTIONS ?
Page 2.

6 records were identified.

IP7_036046




MAINTENANCE WORK ORDER INQUIRY MOO0S979

Work Order No: 02-60456

Work Order Description Date S H

1: 02-60456-0 Capital Tracking Work Order for addition of R Y
primary superheater tubing in both units.

2: 02-60456-1 INSTALL TEMPORARY POWER ON THE 9TH AND 14TH FLOORS 01/06 C Y
OF THE BOILER FOR BOILER OVER-FIRE AIR MODS.

3: 02-60456-2 TIME EXPENDED FOR GARY SPERRY TO REMOVE SOOTBLOWER cY
CAB INTERFERENCES FOR NEW SUPERHEATER UPRATE PROJ.

4: 02-60456-3 TIME EXPENDED ON 1/7/03 FOR TWO ELECTRIC SHOP 01/07 c Y
APPRENTICES TO HELP GARY SPERRY.

5: 02-60456-4 REMOVE INTERFERING GUTTER FOR NEW OVER FIRE AIR 01/07 C N
DUCTWORK AND REWORK IN CONDUIT.

6: 02-60456-5 ASSIST WITH WIRING ON BOILER OVER-FIRE AIR PROJECT [ 4
DURING Ul OUTAGE. WILL REQUIRE PRE-OUTAGE WORK.

7: 02-60456-6 SEND OUT FOR REBUILD, BREAKER, 80 AMPS, 3 POLES, C N

600 VOLT MOLDED CASE, WESTINGHOUSE #HFB3080.

SELECTION ?
Page 1. 83 records were identified.

IP7_036047



MAINTENANCE WORK ORDER INQUIRY MO0979

Work Order No: 02-60456

Sced
Work Order Description Date S H

1: 02-60456-7 INSTALL SCAFFOLDING AS PER DARWIN BILLS NEEDS AND CN
INSTRUCTIONS, CONTACT DARWIN

2: 02-60456-8 UNIT 1 PREOUTAGE: DISCONNECT AND REMOVE CN
ELECTRICAL FROM N/S 9TH FL WALL BLOWERS.

3: 02-60456-9 REPBUILD AND/OR REPAIR 0050.0 AMP BREAKER., CN

4: 02-60456-10 UNIT 1 "OVER-FIRE CONTRACTOR COST TRACKER" R Y
(FOR PHIL HAILES)

5: 02-60456-11 PROVIDE I&C SUPPORT IN OVER FIRE AIR PROJECT. cCY
TUBING, WIRING, INSTALLATION AND TESTING WILL BE

6: 02-60456-12 UNIT 1 "OVER-FIRE CONTRACTOR COST TRACKER" CN
(FOR BRET KENT) FOR SAFEWAY SCAFFOLD

7: 02-60456-13 PROVIDE ELECTRICAL SUPPORT OF THE OVER FIRE AIR 04/28 C ¥
PRODJECT. REMOVE LIGHTS ETC.

SELECTION ?
Page 2. 83 records were identified.

IP7_036048



MAINTENANCE

WORK ORDER INQUIRY

Work Order No: 02-60456

MO0979

Work Order
1: 02-60456-14
2: 02-60456-15
3: 02-60456-16
4: 02-60456-17
5: 02-60456-18
6: 02-60456-19

7: 02-60456-20

Description
TIME EXPENDED FOR OPERATORS ASSISTING PHIL HAILES
DURING THE UNIT OUTAGE.
RETURN PRINTED OUTPUT BOARD TO FOXBORO
FOR REPAIR/REPLACEMENT.
UNIT 1 "OVER-FIRE COST TRACKER" FOR BOILER
PERFORMANCE TESTING, (AARON NISSON)
UNIT 1 "OVER-FIRE CONTRACTOR COST TRACKER"
(FOR KEN NIELSON) FOR CONTROLS INSTALLATION
FABRICATE DOOR FRAME FOR NEW OVERFIRE AIR DOORS.
(PHIL HAILES)
UNIT 1 "OVER-FIRE CONTRACTOR COST TRACKER"
(FOR KEN NIELSON) FOR MATERIALS USED
UNIT 1 "OVER-FIRE CONTRACTOR COST TRACKER"
(FOR PHIL HAILES) FOR WINDBOX DUCT INSTALLATION

Sced
Date S H

SELECTION ?

Page 3. 83 records were identified.

IP7_036049



MAINTENANCE WORK ORDER INQUIRY MO0979

Work Order No: 02-60456

Sced
Work Order Description Date S H

1: 02-60456-21 INSTALL TEMP. POWER IN THE UNIT TWO BOILER AREA AS 04/22 C N
IT WAS IN THE UNIT ONE BOILER FOR THE OVER FIRE

2: 02-60456-22 RETROFIT BOILER VENT FAN 44 AND DUCT WORK IMPACTED cCyY
BY OVERFIRE AIR MODIFICATION

3: 02-60456-23 UNIT 1 "OVER-FIRE CONTRACTOR COST TRACKER" CN
(FOR PHIL HAILES) FOR HVAC DUCT RELOCATION

4: 02-60456-24 RETURN PRINTED OUTPUT BOARD TO FOXBORO cCY
FOR REPAIR/REPLACEMENT.

5: 02-60456-25 OPEN / CLOSE ACCESS DOORS TO THE NEW OVERFIRE AIR cCyY
DUCT FOR INSPECTION DURING MINI-OUTAGE.

6: 02-60456-26 INSTALL NEW BEARINGS ON THE OVERFIRE AIR DAMPER 08/25 c Y
SHAFTS. TRACKING WORK ORDER FOR (PHIL HAILES).

7: 02-60456-27 FABRICATE 4 ea SLAG HAMMERS PER THE ATTACHED 05/15 C N
DRAWING.

SELECTION ?
Page 4. 83 records were identified.

IP7_036050



MAINTENANCE WORK ORDER INQUIRY MO0979

Work Order No: 02-60456

Sced
Work Order Description Date S H

1: 02-60456-28 PROVIDE SCAFFOLD AND INSULATION SERVICES TO REPAIR 04/24 S Y
DAMAGED AND MISSING INSULATION ON THE SOOTBLOWER

2: 02-60456-29 UNIT 1 OVER FIRE AIR, RE-INSTALL CDR 175 JORDAN cY
DRIVE GEAR BOX.

3: 02-60456-30 UNIT 1 OVER FIRE AIR, REPLACE THE JORDAN DRIVE FOR cY
CDR 175.

4: 02-60456-31 1Install Replacement 1/3 OFA Damper Drives. 08/26 C ¥
Commence work after receipt of replacement drives.

5: 02-60456-32 INSTALL REPLACEMENT 1/3 OVER FIRE AIR DAMPER 08/25 C ¥
DRIVES PER ENGINEERING REQUEST

6: 02-60456-33 TEMP., REPAIR BEARINGS ON THE OVERFIRE AIR DAMPER cy

SHAFTS. TRACKING WORK ORDER FOR (PHIL HAILES).
7: 02-60456-34 UNIT 1 "E" MILL, INSTALL (6 ea) BOILER COAL FEED 08/07 Cc Y
LINE RESTRICTORS IN SUPPLY PIPES.

SELECTION ?
Page 5. 83 records were identified.

IP7_036051



MAINTENANCE WORK ORDER INQUIRY MO0979
Work Order No: 02-60456
Sced

Work Order Description Date S H

1: 02-60456-35 UNIT 1 "H" MILL, INSTALL (6 ea) BOILER COAL FEED 08/13 Cc Y
LINE RESTRICTORS IN SUPPLY PIPES.

2: 02-60456-36 UNIT 1 "A" MILL, INSTALL (6 ea) BOILER COAL FEED 08/21 Cc Y
LINE RESTRICTORS IN SUPPLY PIPES.

3: 02-60456~-37 UNIT 1 "B" MILL, INSTALL (6 ea) BOILER COAL FEED 08/20 C ¥
LINE RESTRICTORS IN SUPPLY PIPES.

4: 02-60456-38 UNIT 1 "C" MILL, INSTALL (6 ea) BOILER COAL FEED 08/19 c Y
LINE RESTRICTORS IN SUPPLY PIPES.

5: 02-60456-39 UNIT 1 "D'" MILL, INSTALL (6 ea) BOILER COAL FEED gg8/18 Cc Y
LINE RESTRICTORS IN SUPPLY PIPES.

6: 02-60456-40 UNIT 1 "F" MILL, INSTALL (6 ea) BOILER COAL FEED 08/22 c Y
LINE RESTRICTORS IN SUPPLY PIPES.

7: 02-60456-41 UNIT 1 "G" MILL, INSTALL (6 ea) BOILER COAL FEED og/i14 Cc ¥
LINE RESTRICTORS IN SUPPLY PIPES.

SELECTION ?
Page 6.

83 records were identified.

IP7_036052




MAINTENANCE WORK ORDER INQUIRY MO0979

Work Order No: 02-60456

Sced
Work Order Description Date S H

1: 02-60456-42 PROVIDE PAINT SUPPORT TO CREW 47 AT THE COMPLETION 09/22 C Y
OF BOILER FEED PIPE FLOW RESTRICTORS IN ALL UNIT
2: 02-60456-43 UNIT 1 "H" BURNER LINES, PROVIDE SCAFFOLD SUPPORT 08/18 C ¥

AS NEEDED.

3: 02-60456-44 UNIT 1 "D" BURNER LINES, PROVIDE SCAFFOLD SUPPORT 08/20 C Y
AS NEEDED.

4: 02-60456-45 UNIT 1 BURNER LINES, PROVIDE SCAFFOLD SUPPORT AS cY
NEEDED.

5: 02-60456-46 INSULATION SUPPORT WITH REPLACEMENT OF UNIT-1 OVER 08/25 C N
FIRE AIR 1/3 DAMPER DRIVES AND SUPPORTS.

6: 02-60456-47 TIME EXPENDED FOR GARY SPERRY TO MOVE SB STARTER 12/01 C N
CABINET FOR OVER-FIRE AIR INSTALLATION.

7: 02-60456-48 ELECTRICAL SUPPORT DURING THE OUTAGE FOR OVER-FIRE 02/18 C N
AIR INSTALLATION ON BOILER 9TH & 14THE FLOORS.

SELECTION ?
Page 7. 83 records were identified.
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MAINTENANCE

WORK ORDER INQUIRY

Work Order No: 02-60456

MOO0979

Work Order
1: 02-60456-49
2: 02-60456-50
3: 02-60456-51
4: 02-60456-52
5: 02-60456-53
6: 02-60456-54

7: 02-60456-55

Description

UNIT 2 "CONTRACTOR COST TRACKER" (FOR DEAN WOOD)
FOR STEAM DRUM MODIFICATIONS DURING OUTAGE.
REPLACE THE PILLOWBLOCK BEARING INSERTS FOR THE
OVERFIRE AIR DAMPER LINKAGE

TIME EXPENDED FOR GARY SPERRY AND RON WINTERS TO
REMOVE 9TH FLOOR WALL BLOWERS FOR TEI.
ELECTRICAL PREOUTAGE WORK FOR OVER-FIRE AIR
INSTALLATION ON BOILER 9TH & 14TH FLOORS.

RUN TEMP POWER FOR ADDITIONAL BOILER CONTRACTOR
WORK BY TEI AT THE AIR HEATERS AND BURNERS.

UNIT 2 "OVER-FIRE CONTRACTOR COST TRACKER"

(FOR PHIL HAILES)

UNIT 2 "OVER-FIRE CONTRACTOR COST TRACKER"

(FOR PHIL HAILES) FOR WINDBOX DUCT INSTALLATION

Date S H

12/01 C N

SELECTION ?

Page 8. 83 records were identified.
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MAINTENANCE WORK ORDER INQUIRY MO0979

Work Order No: 02-60456

Sced
Work Order Description Date S H

1: 02-60456-56 UNIT 2 "OVER-FIRE CONTRACTOR COST TRACKER" cY
(FOR PHIL HAILES) FOR HVAC DUCT RELOCATION

2: 02-60456-57 PRE-OUTAGE AND OUTAGE WORK FOR OVERFIRE AIR cyY
SYSTEM, IGS02-~14. WORK ON CCS SYSTEM TO INSTALL

3: 02-60456-58 FABRICATE PIPE WITH CAP AND HANDLE FOR cY
INSTALLATION ON BOILER WALL DURING OUTAGE.

4: 02-60456-59 Sub wo to 02-60456, U2 OFA Cost Tracker for IPSC R Y
purchased Materials.

5: 02-60456-60 Sub wo to 02-60456. U2 OFA "Cost Tracker" I&E R Y
Contract Labor.

6: 02-60456-61 Sub wo to 02-60456. U2 OFA, Ken Nielson "Cost R Y
Tracker" for I&E Contractor Materials.

7: 02-60456-62 TUNIT 1 "OVER-FIRE CONTRACTOR COST TRACKER" CN
(FOR BRET KENT) FOR SAFEWAY SCAFFOLD

SELECTION °?
Page 9. 83 records were identified.

IP7_036055



MAINTENANCE WORK ORDER INQUIRY MOO0979

Work Order No: 02-60456

Sced
Work Order Description Date S H

1: 02-60456-63 REMOVE AIR LINES FROM RAMS AND LOCATE ABOVE THE (o 4
BURNERS SO THEY ARE NOT DAMAGED.

2: 02-60456-64 Complete removal of Isoc. wiring from UCM 13 per cy
drawings and instructions from Ken Nielson or Bill

3: 02-60456-65 1Install/Program the controls blocks and logic in cCyY
U2 cCcSs for the OFA system. See Ken Nielson or

4: 02-60456-66 Wring out OFA controls wiring, complete drive cY
amplifier line-up, and work with Ken Nielson or

5: 02-60456-67 Calibrate magnahelix D/P meter for OFA system. cyY
See Ken Nielson for instructions.

6: 02-60456-68 1Install OFA thermocouples and junction boxes for cY
transmation end on OFA system. 4 per side on

7: 02-60456-69 Complete calibration of OFA flow meters with AIR cY
MONITOR CORP. technician. Will require use of AIR

SELECTION ?
Page 10. 83 records were identified.
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MAINTENANCE

WORK ORDER INQUIRY

Work Order No: 02-60456

MO0979

Work Order
1: 02-60456-70
2: 02-60456-71
3: 02-60456-72
4: 02-60456-73
5: 02-60456-74
6: 02-60456-75

7: 02-60456-76

Description

COST TRACKER FOR OVER FIRE AIR, FOR THE 9TH FLOOR
PLATFORM EXTENTION, FOR CABINET

COST TRACKER FOR MORRIS BLACKET TO SUPPORT CAP
PROJECT

UNIT 2 "OVER-FIRE CONTRACTOR COST TRACKER" FOR
EXTENSION OF WATERWALL TUBES. (FOR PHIL HAILES)
OFA LINKAGE FABRICATION SUPPORT COST TRACKER.
(PHIL HAILES)

"COST TRACKER" (PHIL HAILES) FOR CONTRACTOR TO
MODIFY THE JORDAN DRIVE MOUNTING BRACKETS.

Sub W.O0. 02-60456. "Cost Tracker" work order to
for TEI fab. and mounting of brackets for the T/Cs
RECONSTRUCT BOILER ELECTRICAL REMOVED FOR OVER
FIRE AIR CONSTRUCTION IN UNIT 2.

R Y
RY

03/30 C N

SELECTION ?
Page 11. 83

records were identified.

IP7_036057



*

MAINTENANCE WORK ORDER INQUIRY MOO0S979

Work Order No: 02-60456

Sced
Work Order Description Date S H
1: 02-60456-77 REPAIR AND RETURN,BOARD,FOXBORO, GOl1l3CH, TRANSFER CN
SWITCH ASS., PWR MNTR TRANS SW ASS. IPSC S/N-68705
2: 02-60456-78 REPAIR/REPLACE AND RETURN; SUPPLY, POWER, cY
FOXBORO P/N GO0113CV IPSC STK NO 002619
3: 02-60456-79 PROVIDE I&C SUPPORT TO KEN NIELSON FOR STROKING cyYy

OVER-FIRE-AIR DAMPERS IN UNIT 2.

4: 02-60456-80 TIME EXPENDED FOR BARRY EGGLESTON TO RESTORE ALL 06/02 C N
THE FLUORESCENTS REMOVED FROM THE NORTH STAIRS.

5: 02-60456-81 PROVIDE PAINT SUPPORT TO CREW 47 AT THE COMPLETION 10/25 C ¥
OF BOILER FEED PIPE FLOW RESTRICTORS IN ALL UNIT

6: 02-60456-82 PROVIDE PAINT SUPPORT TO CREW 47 AT THE COMPLETION 10/27 C
OF BOILER FEED PIPE FLOW RESTRICTORS IN ALL UNIT

w

SELECTION ?
Page 12. 83 records were identified.

IP7_036058



